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October 12, 2009 " 5 C
Givaudan

VIA ELECTRONIC AND OVERNIGHT MAIL

Raymond Basso, Strategic Integration Manager
Emergency and Remedial Response Division
U.S. Environmental Protection Agency

290 Broadway, 19™ Floor

New York, New York 10007-1866

Re:  Lower Passaic River Study Area
Supplemental Request for Information

Dear Mr. Basso:

Givaudan Fragrances Corporation ("Givaudan") hereby responds to the
Supplemental Request for Information Pursuant to 42 U.S.C. Section 9601-9675 from the
United States Environmental Protection Agency ("EPA"), dated September 2, 2009,
related to the Lower Passaic River Study Area. This letter supplements Givaudan's prior
submission and response to EPA's prior 104(e) Information Request in this matter.

As agreed among the parties, and as confirmed in Ms. Flanagan's email of
September 23, 2009, Givaudan will provide its response to the Supplemental Request for
Information in two submissions (Part 1 and Part 2) with Part 1 of Givaudan’s response
submitted below and Part 2 of Givaudan’s response due by November 12, 2009.

The following is Part 1 of Givaudan's Response:

1. Provide all information about sewer decommissioning and
demolition of buildings on the former Givaudan facility located at 125 Delawanna
Avenue, Clifton, New Jersey (the “Givaudan facility”) including a copy of the report
entitled Remedial Action Report for Sewer Decommissioning (ERM, February
2000), referred to in Givaudan’s July 12, 2004 response to EPA’s May 13, 2004
Request for Information.
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RESPONSE:

As requested, Givaudan hereby provides EPA with a copy of the Remedial
Action Report for Sewer Decommissioning (ERM, February 2000), with Attachments
and Appendices (Attachment A). This report provides a comprehensive discussion and
detailed information on the sewer decommissioning activities that occurred at the former
Givaudan facility located at 125 Delawanna Avenue, Clifton, New Jersey (the "Former
Givaudan Facility").

Building demolition activities and construction work occurred during
various times over the operational history at the Former Givaudan Facility. Due to the
passage of time, documents related to most of the historical demolition are no longer in
the possession of Givaudan. Records of demolition activities were either not kept or
were discarded in the ordinary course. Givaudan has searched its files and has located
summary information on a portion of the historical demolition activities at the Former
Givaudan Facility.

Attached hereto is a copy of a summary table prepared of all demolition
activities between 1970 and 1982, and a 1982 site map showing existing buildings on the
Former Givaudan Facility (Attachment B). This summary table was originally provided
by Givaudan to the New Jersey Department of Environmental Protection (“NJDEP”) in
response to a NJDEP inquiry in 1983. It was also provided to EPA as Attachment 4 to
Volume I of Givaudan’s July 9, 2004 Request for Information Response Document.

Based on available records from the early-1980’s to late-1990’s, it is
believed that several buildings located at the Former Givaudan Facility were demolished
in or around that time period. Attached hereto is a post-closure map of the Former
Givaudan Facility showing the existing buildings on-site in January 1999 (Attachment
C). This map was originally provided by Givaudan to NJDEP in its Remedial Action
Work Plan for Soils (ERM, April 2000).

The following information is a summary of the building demolition
activities that took place at the Former Givaudan Facility in 1998-1999. In 1998,
Givaudan entered into a contract with Universal Process Equipment, Inc. entitled
“Agreement for Removal and Disposal of the Structure, Asbestos and Equipment from
Designated Buildings”. The Agreement provided for equipment, supervision, labor,
utilities and permits to operate a complete crushing facility at the Former Givaudan
Facility. The work included concrete crushing, removal of transite panels, and
demolition work by American Wrecking Corporation (demolition contractor). The work
included demolition of all remaining structures at the Former Givaudan Facility, south of
Delawanna Avenue, prior to the redevelopment of the property. (Attachment D).




Attached are available photos from approximately 2001 of the Site after
demolition activities were completed. (Attachment E).

2. Provide all sediment and/or water column data collected by
Givaudan in or adjacent to the Passaic River, Third River and Yantacaw Lake.

RESPONSE:

Other than the recent sediment data collected by the Lower Passaic River
Cooperating Parties Group ("CPG"), Givaudan does not possess any sediment and/or
water column data in or adjacent to the Passaic River, Third River and/or Yantacaw Lake.
As a member of the CPG, Givaudan is participating in and funding the CPG work on the
Remedial Investigation/Feasibility Study ("RI/FS") of the Lower Passaic River. In 2008,
the CPG collected sediment samples, and the group is now preparing to collect water
column samples within the study area. The CPG has provided EPA with all sediment
data gathered to date and will provide EPA with all water column data under the RI/FS
process.

3. Provide any effluent data (wastewater sampling results) from the
hexachlorophene production area and/or the entire Givaudan facility, other than
the 1980 — 1981 results provided in Givaudan’s July 12, 2004 response to EPA’s may
13, 2004 Request for Information.

RESPONSE:

Givaudan is currently searching for the requested information. Upon
completion of its search, Givaudan will provide any information obtained to EPA in Part
2 of its Response to EPA’s Supplemental 104(e) Information Request.

4. Provide all historical photos, including aerial photos, showing
conditions and/or operations at the Givaudan facility and/or conditions in the area
surrounding the Givaudan facility including Yantacaw Lake and the Third River, in
the possession or control of Givaudan and/or Givaudan’s contractors or consultants.

RESPONSE:

Givaudan hereby provides copies of available aerial photos of the Former
Givaudan Facility and the area surrounding the Former Givaudan Facility, including
Yantacaw Lake and the Third River.! (Attachment F).

! The original aerial photos are believed to be in the possession of ERM, Inc. at its Exton,
PA office. ERM is the consultant that conducted the prior investigations and remedial
work at the Former Givaudan Facility.




As noted above, Givaudan continues its search for information requested G
under Question 3 of EPA’s 104(e) Information Request. The company will supplement

its response to EPA upon completion of its search with any effluent data that is located.

At this time, Givaudan hopes to complete its search and submit the second part of its
submission by November 12, 2009. A representative of Givaudan will contact you if
additional time is needed to complete Part 2 of the company's response.

Thank you for your consideration in this matter.

Very truly yours,

o Do~

Ii)%] ohn A. Vemieri
Date: 10/12/2009

Enclosures

e Ms. Sarah Flanagan




CERTIFICATION OF ANSWERS TO REQUEST FOR INFORMATION

State of A/U\) ;T\Q/KS&PE

County of (,OS Y€

I certify under penalty of law that I have personally examined and am familiar with the
information submitted in this document (response to EPA Request for Information) and
all documents submitted herewith, and that based on my inquiry of those individuals
immediately responsible for obtaining the information, I believe that the submitted
information is true, accurate, and complete, and that all documents submitted herewith
are complete and authentic unless otherwise indicated. I am aware that there are
significant penalties for submitting false information, including the possibility of fine and
imprisonment. I am also aware that my company is under a continuing obligation to
supplement its response to EPA’s Request for Information if any additional information
relevant to the matters addressed in EPA’s Request for Information or the company’s
response thereto should become known or available to the company.

Jokn A. \/em.‘a,m

NAME (print or type)

EVP Congmer bt

TITLE (print or type)

Sworn to me this/o. day of QQL‘ 20009




ATTACHMENT A

REMEDIAL ACTION REPORT FOR SEWER DECOMMISSIONING
(ERM, FEBRUARY 2000)
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THE REMAINDER OF THE REMEDIAL ACTION REPORT FOR SEWER
DECOMMISSIONING (ERM, FEBRUARY 2000) IS PROVIDED
IN THE ENCLOSED BOXES



ATTACHMENT B

SUMMARY TABLE OF DEMOLITION ACTIVITIES (1970-1982)
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Demolition Activities
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D.E.P. INQUIRY
DEMOLITION

To the best of our knowledge no demolition took place prior to 1970.

"Exhibit I - Listing of Activity
Exhibit II - Map

Activities Conducted

Private residence

Former Goodlatte LInoleum Works independent of Givaudan ceased
operation approximately 1950, produced floor coverings, used by
Hoffmann Ta Roche as warehouse during 1960's.

Krouse Doremus Foundry independent of Givaudan; ceased operation
approximately 1965, produced metal castings.

Private residence
Private residence

Building 48
Warehouse for Givaudan production

.Buildings 1, 2, 3, 4, 4A, 5, 6, 8, 12, 12A, 12B, 13, 14, 20, 21 & 40

These buildings with the exception of 20, 21, & 40 were interconnected .
The great majority of products were distillation operations.

Several natural products such as terpintine, cloves and iris roots
were extracted over the years.

See Exhibit I11

Demolition Contractors

See Exhibit I

Final Deposition of Rubble

. N\
Terms of contract for demolitien include disposal of rubble in compliance
with Federal, State and Local regulations.

Fi11l Materials

No material from offsite has been placed on property south of Delawanna
Avenue, except commercial sand and gravel.

No material from the site south of Delawanna has been placed on the site
north of Delawanna Avenue.




1970

1970

1971

1973

1978

1978

1982

EXHIBIT 1~

DEMOLITION WORK AT GIVAUDAN COMPLEX

Pavan House
River Road

Hoffmann 1a Roche Whse.
Delawanna Avenue

Krouse-Doremus Bldg.
Delawanna Avenue

Jim Wricht's House
Delawanna Avenue

2 Story House
253 River Road

Building #48
(For Bldg. 200)

Bldgs. 1, 2, 3, 4, 4A,
5, 6, 8, 12, 12A, 12B
13, 14, 20, 2}

Marinaro Hrecking Co.
22 Hanover St.
Ctifton, N.J. 07055

Marinaro Wrecking Co.

Petillo Bros.
63 Hornblower Avenue

" Belleville, N.J. 07109

Marinaro Wrecking Co.

West Orange Contracting
606 Eagle Rock Avenue

West Orange, N.J. 07052

American Wrecking Corp.
Plaza Nine :
900 Rt. #9

Woodbridge, N.J. 07085

Marinaro Wrecking Co.

7/22/83
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ATTACHMENT C

PRE-DEMOLITION SITE MAP (1/6/1999)



- L Figure 1-2 \

— Facility Prior to Demolition

" Givaudan Roure Corporation
Clifton, New Jersey
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ATTACHMENT D

SUMMARY TABLE OF DEMOLITION ACTIVITIES (1998-1999)



Master Schodule

Givaudan-Roura Corporation
4098 | 1088 2099 3099 4099
10 __1Task Name Duration Start Flnish Predacessors | Resource Names Nov_ | Dec l Jan T Feb | Mar Apr | ma Jun Ju~ 1 Aug 1 Sep Oct Nov | Dec
1 | TCOD Remediat Action Report §1d| Tuo12188| Thu2ans Evorsman ﬁ
2 Revises Dead Notice 10d Tue 12/1/08] Mon 12/14/98 Eversman : %
3 Check and Raviss RAR 15d| Tue 12/1588| Wed 113992 Eversman ;
1 Submit 1o Department 18] Tho 122199]  Thu 12199 |3FSe5d Eversman f 21
13 Department Review and Approval 20d Friv2e99] Thu2hemgl4 NJDEP s & NJDEP
. P
7  |North Side Due Diligence 1Mid]  Tus 121188} Thu S1309 Eversman
Propare Dratt Site (nvestipation Report 20d| Tue 12/1/88 Wad 1/6/89 Hogua
[ Excavale Raifroad Aroa 20d| Mon 1214498 Tue 1119799
10 Clean Sumps 5d| Mon 12121/98 Tue 1599
1" Chemical Analytical 15d}  Wed 2/3/99| Tue 2723799 | 9FS+10d
12 Prepare Final Site Oraft SI ReporvNag Dec 25d| Wed 222499 Tue 33/89(11t Eversman
13 Submit 5! Report and Neg Dec. 1o Department 16| Wed¥3189] Wed 3310812
14 Department Review and Approval 3od Thu 4199 Wed 5/1288(13 NJDEP EP
15 Nogsth Side proparty svailabis lo transfar to RM! 1d] Thu§nmaeg] ThuSMaes)ie 13
16 »
17 }Sewer System Excavation Activities 2084 Mon 1/4%9| Thu 1072189 . Wrobleweki
18 Characterization Analytical Retumed 1d Thu 177/99 Thu 17749
19 Ship soil 1o Clean Earth 15d|  Mon V1199 Fr 1/29/59  18FS+1d
20 Ship water offsite lor disposal 3d Fri1se9]|  Tue 1/18/99 | 18FS+5d
21 Pump water ram Pond ad| Thuaues] Monwsmey
22 Excavation of Pond (Crow 1) 5d Tus 6/99] Mon 411298121 Crow 1Ex
Fod Analytical Results of Pond 10d Tue 4/1¥99| Mon 4/26/98 | 22FF+10d
24 Ship Roll-offs oit-site 1d Fri 43009 Fri 4/30/99 | 23FS+3d
25 Hat Spot Excavation {Crow 2) 30d Mon 1499 Fri2h299 Ciow 2Ex
2 Analytical Results trom Hot Spal Excavation 15d]  Mon 2889 Fri 2/26/99 | 25FF +10d
27 Excavation of Now Chemical Sswer (Crew 1} 45d| Tue 4r99| Tus &S99 22 Ciow 1Ex
28 Analytical Results trom New Chamical Sewer 15d Wed 6/0/08|  Tus 6/20/99 | 27FF+10d
2 Excavation of Siorm Sewers (Craw 2) 45d]  Mon 21599 Fri4/16/99)25 Crow 2Ex
Analytical Results from Slorm Sawers 15d| Mon ¢1299 Fri 4/30/99 | 29FF+10d
N Excavalion of Oid Chemical Sewers 20d Woed /509 Wed 6/2/99 | 82
a2 Analytical R.xul!.? tram Qid Chemical Sewers 15d Thu e/a/99| Wad 6239931
33 Soif Stockpiting ing. 85d| Mon 1499  Faaowee
M Baciiiting and regrading 60d| Wed /99| Wed 5/26/99 | 335S+50%
35 Prepare RAR for Sewer System Closure 120d]  Mon2199] Tue 7/20'99( 19 |RWMEIHJR
36 Submit 1o Depastment W Wed 2721/99) Wed 7/21/99 135 -
i Depastment Raview and Comment 30d|  Thu 722199 Woed 9/1/99]36
30 Py bon of 10 C 15d Thugr/os| Thu 92399137 RWME JHJR
Project: Givaudan-Roure Master Task IR viesere * fotedtp Tass  [NEININERIR  Fovod Up Progress SE———
Date: Mon 172589 Progress SR Summary PN - Riod Up Miksione O
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Mastar Scheduls
Givaudan-Roure Corparation )
4088 1Q89 2089 3099 T 4099
10 [Task Name i Durstion Start Finlsh ___|Prodecessors {Rosource Names | Nov Dec Jan Fob Mar Apr | May | Jun Jd_ | A ] ot [ Nov [ Dec
E) Department Review and Approval 20d]  FioRaps] Thui0/2)/89|38 NIDEP ! F‘L NIDEP
© ;
41 ) Soll Investigation and Remadiation 268d]  Tus 12/188] Wed 1272089 Eversman ;
42 Praparation of Conceplual/Oralt Soil RAWP for Areas A, B, C, D 30d| Tue 12/1/98| Wed 172099
a DRAFT ConceptualDraft Soil RAWP to Givaudan-Rowrs 18] Thui2ues]| Thu w2i98)a2 MEIR
“ Submission 1o Department 1d[  Tue 1/26/99] Tue 1/26/99 | 43FSe2d
[ Moating with Depastmont 1d Fri /599 Fri 2/5/99 | 43FS+10d
“ SoikGround water Investigation Fiokd Taska 20d|  Monvame|  Fd w2eme MEJHJR
[ Anslytical Resuhts 30d] Mon118/89]  Fri 2/26/99) 465S+10d
“ Data interpretation 30d]  Mon28/89]  Fri 119/89 ] 4755+50% MEJHJA
) Submit Dsalt RAWP o AMi - 1d] Wod3/17/99| Wod 3/17/99| 254FS+60ed
50 Prepare Summary of Ri data for s and ground water asd| Mon322:9]|  Frisv2199)48
) Submit W Givaudan-Roure 1d]  Mon 52499] Mon 5249050
[ Submission to Department 1d]  Wedw2/99] Wed 6209 | 51FS+Sd
[3) Department Raview and Comment 30d] Thu&a'es) Thu7nsea)s2
54 Meating with Depariment o discuss sumimary |  Fi72ams|  Fri /2399 |s3FSesd
[9 Prapare Aasponse © Comments 15d] Mon 7/2e/09 Fri (1209 | 54
5 Submit to Department 1] Mon 8/16/89] Mon B/16/89|SS
57 Soit Excavation around SAP-11 5a| Mon2/2299]  Fri2r26/m9
] Install injaction Points in Arsa A, B, O 15d| Mon222/99|  Fri3/12/09|45FS+10d ERM
& Banch Scala Study 10d|  Mon ¥22/99) Frl 4/2/90| S8FS+5d ManToch nTech
) Piot Study 20d|  Mon 412199 Fri 5/7/99 | SOFS +5d ManTech ERM nTochERM
a1 Data review and intecpestation sa| Mon&name] Fasiwes|eo MEHIR
62 Full Scale Injoction 35d| Mon&2489] Tue 71299 61FS+5d [ManTech.ERM
@ Post Trentment Sampiing and Analysis 15d| Wed7/2199] Tue 81000 62FSeSd ERM
[ Propasation of Final Soil RAR 45d] Wed &/11/99] Wed 10/1299]63 ME JHJR
3 of Soit RAR to Dep 1a] T ronesel Tworonaseled
) Department Reviaw 30d] Fa 1/1S/99] Mon 11209965 NJIDEP
67 F 0 C trom Dx sd| Tue 1173099 Mon 126%9[66 ME.JHJA
) Submission of Final Sail RAR Repart to Department 1| Tue 12789] Tue 1277967 ME,JHJR
€ Department Reviaw and Approval 15d] “Wed 127809 ] Wed 122009 |68 NIDEP
70 ’
71 | Bullding Demolition 178d| Mon 12/2198]  Wed W849 Bills, Mrak EC *—
2 Bullding 81 4d] Won w1eme| Thu 12189 '5
7 Budding Demofiion 2d] Moo U184S]  Tue viem9 AWG No. 2 AW No.2
74 Excavation of Footers 1d| Wed 12009 Wad 17209973 ERMEC x LEC
75 Excavation of Soils 1 T szves]  Tha s2ime|74 ERMEC ERMEC
76 ) i
Project Givaudan-Roue Mastes Task RN v > AotedpTast SRR  roved Ly Progress EE——
Data: Mon 1/23/99 Progress SEERSENENSEEN  Sunmary PR Rosed Up Misstone O
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Mastor Schodule

Givaudan-Roure Corporation

D Task Name Duration Start Fnish ] Predecessors | Aosource Names Jul | :'Mm ] Sep ‘t?:: Dec
” Bullding 95 and 85 Tank Farm 71d|  Hon2/1/99] Tue S84

78 Asbeswos Removal 12d Mon 21/99] Tus 2116/99|96 Urdgue No. 2
7 Equipment Removal w| Wed2117/98| Tue 22399178 UPE No. 2
[ Buikiing Decontaminabion/Sampling 1w Wed224/89]  Tue 29979 ERMEC

1 1] Analytcal Results & Wed 3489 Tue 3/9/99 | 80SS+5d ERM

2 Building Demoiition Tw| Wed3/17%9 Tus 5/4/99 | 81FS+Sd AWC No. 2
a3 Excavation of Footsr " Wed /5/99)  Tua S/1URE|82 ERMEC

84 Excavation of Soils tw| Wedsin2eg] Tue S18/m9(83 ERM.EC

85

] Bullding 85, 10, CT-3 28d] Mon 1272188 Fri 2599

L34 Asbesws Removal 2d| Mon 1212188| Tue 12/22/98 Unique No. 2
" Exquipment Removal 2d] Won 11899  Tue 11399 UPENo.2
[T Buikling Decontamination’Samgiing 3d| Wed 12099  Fri 1/22/99] 88 ERMEC

90 Analytical Results Sd| Wed 1227/99 Tue 2/2/99| 895S5d ERM

L] Building Dernolition 3d] Wed 1720089 Fei 1/22/99 |73 AWC No. 2
92 Excavation of Footers 1w  Mon 172899 Fei 12989 |91 ERMEC

s Excavalion of Soils w Mon 2/1/99 Fri2/5/99| 92 ERM.EC

[ ]

[ 1 Bullding 93 47d] Moo 1/18/88]  Tue 32399

9% Asbesws Removal 10d) Mon II!W Fii 1729991105 Uniqua No. 2
97 Equipment Removal w Mon 2/1/89 Fri 2/5/99 | 96 UPENo. 2
[T Buikling Decontamination/Sampting w| Mon2ase| Fiies|[e7 ERM.EC

[ Analytical Results 8d| Mon 215599 Fri 2/19/99 | 985S+5d EAM

100 Buikding Demolition d Mo ¥1/99 Tue 39/99 QSFSo:‘:d AWC Na. 2
1 Excavation of Footers iw[ Wed310/99| Tue 316/99|100 ERM.EC

102 Excavation of Scils tw| Wed17/89) Tue 32399101 ERMEC

103

104 Bullding 84 3ad Wed 1/60% Frl 2726889
108 Asbaestos Removal 3dl  Wed vermy Friuaee |14 Unique No. 2
108 Equipmen! Removal w{ Mon 1/11/99 Fei t15/09] 105 UPENo. 2
107 Buikiing Decontamination’Sampling iw| Mon 1/38/89 Fri 122/99 | 106 ERMEC
108 Analytical Results Ssd| Mon 172589 Fri 1729/99 | 107SS+5d ERM
109 Buiiding Demolition w Mon 2/8/89 Fei 21299 | 108F5+5d AWC No: 2
"ne Excavalion of Foolers w| Mon 211599 Fri2/i9/00] 109 EAMEC
m Excavation of Sods w| Mon 222199 Fei 2126/99] 110 ERMEC
12
13 Buliding 98 32d| Wed 12/23/88] Mon 21589
1" Asbestos Alemoval 3d| Wed 1212388 Tue 1/5/09] 87 Unique No. 2

Project: Givaudan-Roure Masier Task [ T R * Fotled Up Task
Oate: Mon 1/25/59 Progresa RN Summary ﬁ Rotied Up Milestone <>
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4099 1099 200 3089 4009
1D __ jTask Name _ Duration Stant Finlsh Predecessors | Resource Names Nov Dec Jan Feb Mar ° ] Apt I May | Jun Jd | Avg T Sep Nov
s Equipmant Remaval 1d| Woed1/6/88] Wed 1/6/89| 114 UPE No. 2 UPENo. 2 .
16 Buikiing Decontamination/Sampling 3d]  Thu w7ee|  Mon W199] 118 ERM.EC EREC )
" Anatytical Results sd| Thu 1/14/99| Wed 172099 | 11655454 ERM AR
118 Buikding Demoliton 3d| Thuw2s’®9] Mon21/e9] 117FSesa AWC No. 2 WG No. 2
19 Excavation of Foolers w|  Tue2i99] Mon2mreaf 118 ERMEC £
120 Excavation of Soits tw|  Tue29/99| Man 2/15/59| 119 ERM,EC ®,Ed
121
122 Buliding 79838 60d]| Wed 2/17TM0| Mon 82458 ]
123 Asbesica Removal 23d| Wed217/89| Frianaes |78 Uniqua No. 2
124 Equipment Removal 1d]  Mon ¥22/89] Mon ¥22/99123 UPE No. 2
125 Buikling Decontaminatior/Sampling 1] Tue323/99( Tue ¥2393)124 ERM.EC
128 Anatyica) Results sd| Tusazoms]  Monwsen12sssesd ERM
127 Bulking Damotiton 4w| Tus413/99] Mon S10/9|126FSesd AWC No. 4
128 Excavation of Footers w| Tuesims| Monsnmms|izz ERM.EC
129 Excavation of Soils tw|  Tues/18m9| mon s2499] 128 ERMEC
130
131 Bultding 78, 7Y esd| Wed ¥2499| Wod 269
132 Asbasics Removal 22d| Wed3v24ma]| Thuar2z90|220 Unique No. 1
133 Equipmen Romoval d]  Foezyes| Fiwzame|132 UPE No. 1
134 Buikling Decontamination/Sampling 1d| Mon 426/99] Mon 4/26/06133 ERMEC
135 Analytical Results 1d|  Monsm9|  Man 5/3/95[134SSesd EAM
136 Building Demokiton 2d| Tuesn1/9| Wed 51289 135FS+5d AWC No. 2
17 Excavation of Footers tw| Thusiaee| Wod Shams(i3s ERMEC
138 Excavalion of Sails tw| Thuszome] wed s2ens[137 ERMEC
139
140 Buflding 57 32d] Mon31M9| Tue 41388
141 Eaupment Femaval tw| Monzime Fil /599 UPE
142 Building DecontaminatorVSampiing 1d[  Monveme|  Mon Va9 141 ERMEC
143 Analytical Rosulls 5d| Mon31589]  Fii3n9/9]14255¢5d ERM
14 Building Demoiitien 2d]  Mon¥29/98]  Tue 3309 [143FSs5d AWC No. 1
145 . Excavation of Foolers w] Wed3m1/8]  Tue wems| 144 ERM,EC
146 Excavation of Sols tw| Wedas7/88{ Tue 413/89]145 ERM.EC -
147
148 Buliding 15068 65d] Mon 2099] Mon e20/99
] Equipment Removal tw|  Mon w2999 Fri 4299 UPE
180 Buikfing DecontaminationVSampling Wl  Monameal  Monasmee|ian ERMEC
151 Analytical Results sd| Mon412/09]  Fri #16/09] 1505558 ERM
152 Buiking Demaliton 7w| Mon 42699 Mon &/14/99] 151FS5d AWC No. 3
Project Givaudan-Raure Mastar Task RN rwosoe 'S " RoseaUpTask [  Fotec Up Progress sy
Data: Moa 172599 Progress — Summary PEEENY  Roted Up Missions O
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Mastor Schadute

Givaudan-Roura Corporation
4008 1099 4099

T Sammor o Fosa I BT T R Ty B B ot I b=

154 Excavation of Soils tw| Tue62289| Won&ame|1sa EAM.EC

156

166 Drum Storage Unkt 26d| Mon 11689] Mon 212299

157 Buikfing Decontamination/Sampiing id| Mon 1/18/98| . Mon 1/18%9 ERMEC ;:::.EC :

T Analyical Rasuis 1d| Mon 1/2593] Won 12590 15756:50 | ERM E‘ -

15 Building Demolition =] Tus 2/2/99 Mon 28/99 | 158FS+5d AWC No. 2 WC No.

160 Excavation of Footers w Tue 2/999| Mon 2/1599|159 ERMEC ERM,EQ

161 Excavation of Soils 1wl Tue 21699 Mon 2/2299{160 ERMEC ERM, :j

162

163 Buliding 40 and Building 82 A3d{ Moa 11889 Wed 2289

164 Asbesks Removal 24| oo iwRS| Tue view8| - Uniqus No. { odque Na. {

165 Equipment Removal 1d| Wed 1720/89| Wed 1/2099]164 UPE No. | Ho. 1

168 Buiding Decontamination/Sampling id| Thu12189] Thu 172199165 ] ERM.EC c

187 Analytical Results , 5d| Thu12em9| Waed 209 | 166SS+5d ERM ™

188 Building Demotition 3d[ Mon2/15M9| Wad 217/99]167FS+8d AWC we

180 Excavation of Foolers tw| Thu218m9] Wad 224%9]169 ERM AN

170 Excavation of Soils w] T2  wed3ms|169 ERM £

171

12 Buliding 200 82d| Slon ¥22/%| Wed 811699

m Asbestos Removal 1d] Mon¥22/89| Mon 3299|123 Unique No. 2

174 Equipment Removal 1d| Tusa2ams| Tusaame|im UPE No. 2

175 Buikding Decontamination/Sampling 1d| Wodaeuma] Wed3r2498[174 ERMEC

176 Anslyticat Results 6d| Wed31/99]  Tus 46m9[1755S+8d ERM

14 Building Demoliticn w| Wedwi499]  Wed 6/2/89 ] 176FSs5d AWC No. 1

178 Excavation of Footers iw Thu &73/89 Wed 6/9/99 (177 ERMEC

17 Excavaton of Soils w| Thu6/iv99| Wede/1609(178 ERM.EC

180

181 Buliding 89 33d| Wed 12089 Fri U590

182 * Asbestos Removal 2| Wed 172099 Thu 2199164 Unique No. 1

12 Equipment Rlamoval ad| F22e0| Tue vz6m9)182

184 Bulding Decontamination/Sampling 1d| Wed 12789] wed 127889183 ERMEC

185 Analytical Resutts 5d| Wed2m8|  Tue 2990 1845S:5d ERM

188 Bullding Dernolition ad] Wed2n789|  Fri2/10/99[185FS+sd AWC No. 2

1.7 . Excavation of Footers w| Mon222:9|  Fri2r2e99]186 EAM

188 ] Excavation of Soits 1w| Monaime Fri v5/%9]187 ERM

189

190 Bullding 7 36d] Fria2ams - Mon &/1490
Project: Givaudan-floure Master Task RN  rsesione L J totedUp Task [N  Fotes Up Progross memE————
Date: Mon 1/25/99 Prograss SEEssssms  Summary PR oied Up Miestone O -
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http://EflM.EC
http://EflM.EC

[ 4098 1099 | 080 )
| 1D i{Task Name Duration Stant Finish Predocsssors | Resourco Names Nov | Dec Feb Mar Jun Jut Al Nov Dec
191 Asbesics Rgmoval 20d]  Fiazame|  Thus20m3)132 Unique No. 1 FI——‘L—F‘ Unique No. 1

w2 Equipment Romoval 1 Mon s/a/es Mon /389

Y Busiding DecontaminationSanpling 1d Twewaws|  Tue s3] 192 ERMEC ec

194 Analytical Results 54| Tue&/i1/89] MonS17N9 HfSSSoSd ERM AM

W Buiking Demokition 4| Toaszme|  Fris2as|194FSesd AWCNG. 2 We NoL2

1% Excavation of Foatars | Tua&/i93]  Mon 67| 185 ERMEC —_

o Extavaton of Sofs tw|  Tus5a99] Mon 67493196 ERMEC ERI-::I.EC

108

19 Bullding 69 11d| Mon 1258  Mon 27899

200 Buikding Demolition 1d] Mon 1/25/99] Mon 1125/89 |91 AWC No. 2 WCHNo.2

201 Excavation of Focters tw| Tusinewn]| Mon 21| 200 ERMEC AMEC

202 Excavaton of Sals | Tue2293]  Meonzaiss|z01 ERMEC mﬂ;

20

204 Building 89 ad Fa 82189 Tue 872089

208 ‘Asbestos Removal 24| Fasive]  Mon 52459] 191 Uriqe Mo, 1

208 Equipment Aemoval ad| Tue S2599 Thu 827/89 | 205 UPENo. 1

207 Bulking DecontammationSempling 34| Frseawe]  Wed&/2m9|z06 ERMEC

208 Analytica! Results 54 Mon &7/89 Fri 6/11/89 | 20755+5d ERM

209 Buiking Cemolition 2d| Mon &/14/99 Tue &/1589 | 208 AWCNo. 2

210 Excavation of Footors | Wodenews| Tus 4229|208 ERMEC

m Excavabon of Soits Tw| Wedezabe| Tue e29ms|zi0 EAMEC

mn

F4t] Bullding84 13d Fd 5228089 Wed 816889

214 Equipment Removal 1 Fri 526799 Fri 62800 | 206 UPE No. 1

218 Building Demolition 2d Tue &1/9 Wod 62199 AWC No. 2

216 Excavation of Footers tw] Thud®p9| Wed&R/MIIA5 ERMEC

217 Excavation of Soils iw] Thue1o/89] Wod 6/18/09 1216 ERMEC

218 i

ne Buliding ¢ 74d| Tue 525/9 Wed W89

0 Asbesios Removal od| Tue 2599 Mon 87789 | 205 Unique No. 1

221 Equipment Removal ow Tus &/8/99| Mon 82199 | 220

P>’ Building Decoraminaton/Sampting 1| Tue&z2is] Tue 622088221 ERM.EC

= Analytical Resutis Sd| Tuseeans|  Tue 7922285450 €RM

224 Building Domotition 6w| Wed7/5493f Tue 82499 |223FS+5d AWC No. ¢

26 Excavation ol Footsrs w| Weden2sm9| Tus8R1/09|224 ERMEC

26 Excavation of Soils w Wod 9/1/99 Wod 9899225 ERMEC

227

k) Buliding 06, 90, 99 34d] Won V248 Thu 5%
Project i Master Task T erone * potedUp Tesk [N Roted Up Proprecs nE—
Data: Moo 17299 Progress I Summary PPN Foiied Up Misstone O
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Givaudan-Roure Corporation
4038 3099 4099

D |Teok Name Duration Start Finish _ |Predecessors _ |Resource Names | Nov A Se| Oct Nov Oec
% Asbesios Removal 2d| Mon¥22/99( Tue 32399123 Unique No. 2
230 Equipment Removal 2d] Wed 2489 Thu3/2599 229 UPE No. 2
[0 Buiding Decontamination/Sampling dl  Fiveeme]|  Frianeno|230 ERMEC
2 Analytical Rasults 54 Fia99]  Thu4a99)231S5+50 ERM
233 Buiiding Demofition Sd| Fi41609] Thuy 42299 232FS+5d AWC No. 3
o4 Excavation of Footsrs 1w Fri42389| Thu4/20/99|233 ERMEC
235 Excavation of Sofls w i 4/30/99 Thu 5/6/99 | 234 ERMEC
8 Asbestos Removal Oversight 113d{ Mon1221/08|  Mon 6789 3A0Marosits
237 Preparstion ol Asbestos Removal Report 45¢]  Tue /899 Tus ¥/10/99] 236 Marosits Marosits
=]
239 |Soil and Debris Mansgemant 27d| Mon 1U298| Thy 122089 Bitls EWM! i
20 Seil M: {stockpiing. ton) 155d|  Fot2wee]  Tus 0799 ERM.EC : mc
I Soll Analyical Reautts tof Disposal 50d| ToeSaM9|  FAW24me[24055.50%  |ERMEC ; ém’gc
242 Backlilling and Grading 10| Tes51am0] Wed /10| 24DSS150% ERMEC 4] ERMEC .
243 Anatytical o Demolition sd| Mon112/8]|  Friti/ens ERMEC ERM.EC
1) Propare RAR lor Buikiing Demolition/Sail Management 204d Fri1/20/99] Mon 111589 ERMEC AMEC
245 Submission to Department td| Tue 11716/99] Tue 19/16/99 244 1718
248 Department review and Comment 205] Wed 11/17/00| Thw 12reme|24s
247 P ion of Assponse to C Sd|  Fr12n789] Thu 122399246
0
249 |ISRA Raistad Activitiss 125 Delawanna Avenue 184d]  Tue 12/USR| Thu&/26R¢ Archer McDonatd *
250 Property lnaspectian 20d| Tue12/1/98| Wed 1642 Awmcher McDonaid )
251 ISRA Ralated Soll Borings and Ssmpling 45d| Mon 1214/88|  Tue 202399
252 Anslytical resulis from fiakd investigation 1d] Wed 199! Wed 31799 251FS+15d
25 ISAA Related Buikding Clesning 30d{ Mon /1199  Fri2hoe9 Craw 4DC
254 Execution of Sales Agrearnant 1d Fd 1115/99 Fri 11599
256 Dus Diigence Period 90ed| Mon 118/89] Sun 41899 25¢
256 Submit Drafi 5ol RAWP ko RM! 1d]| Wed 31799] Wed 3/17/09{ 254FS+600d Eversman
257 Prapars ISRA Pretiminary Assessment Repon 30d] Thu1/7/99| Wed 2117/09]250 Archer McDonaki
258 Propare Sita tnveatigation Report 30d| Wed4/7/99] Tuo 5/18/99|2525S+15d EversmanHoge
E=) Dapartment Review and Comment 30d| Wed51998] Wed 6/30/99 (258
260 flesponss to Comments 208] Thu?7/199| Thu 7299|259 Evarzman, Hogue
261 Department Reviaw and Approval 20d] Fi7m0m9| Thu 269|260

Property Avallable (5 Transtes to AMI td|  Fi123189]  Fr231/09

Project Givaudan-ous Masier ::w I m * . posectpTesk [N  Foted Up Progress EEEE——

PR o Up Mestne O
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ATTACHMENT E

2001 PHOTOS OF THE FORMER GIVAUDAN FACILITY
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ATTACHMENT F

AERIAL PHOTOS OF THE FORMER GIVAUDAN FACILITY AND
SURROUNDING AREAS









National Aerial Resources

Rensselaer Technology Park

385 Jordan Road
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A division ol e data resources




Client: ERM Group. Inc.

National Aerial Resources Site Address: 100 —

1}
R laer Technol Park 3 "
ensselaer Technology Parl . 2 USGS Quad: Orange

385 Jordan Road
Troy, NY 12180 s sk ol g City/Town(ship): Clifton
P County/State: assaie, N SO
3 Scale: __1I'=1000" _____ Originally flown at: _|7=2000)"
: r o Project Number: _Y7-1832
A division ol e data resources, inc. ! Date of Photography: Ecbruary 21, 1970
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National Aerial Resources

Clifton

City/Town(ship):

=6667"

Scale: P=2000" Originally flown at:

A division of @ data resources, inc.

M

Date of Photography:




ERM Group. Inc.
100 Delaw:

a4 Avenug

Site Address:
USGS Quad:
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Clifton

City/Town(ship):
County/State:

Scale:

Originally flown at:

1852

97.

Project Number:

A division of € data resour

Date of Photograph

, ine.




National Aerial Resources
Rensselaer Technology Park
385 Jordan Road

Troy, NY 12180

edr

A division of @ data resources, inc.

Client: ERM Group, Inc.

Site Address: 100 Delawanng Avenue

USGS Quad: Qrange

City/Town(ship): Cliflon

County/State: Passaie, New Jersey

Scale: | =1000" Originally flown at: | “=3333"

Project Number: _Y7.-1852

Date of Photography: Much 29, 1995
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